



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	'21	Oct 31, '21	Nov 7, '21
							T W T F S	S M T W T F S	S M T W T
1		<b>planning</b>	<b>2 days</b>	<b>Wed 10/27/21</b>	<b>Thu 10/28/21</b>				
2		scope definition	1 day	Wed 10/27/21	Wed 10/27/21				
3		scope character	1 day	Thu 10/28/21	Thu 10/28/21				
4		<b>design</b>	<b>4 days</b>	<b>Sat 10/30/21</b>	<b>Thu 11/4/21</b>	<b>1</b>			
5		erd diagram	2 days	Sat 10/30/21	Mon 11/1/21				
6		mapping for erd diagram	1 day	Tue 11/2/21	Tue 11/2/21	5			
7		database design	2 days	Wed 11/3/21	Thu 11/4/21	5,6			
8		<b>front end</b>	<b>10 days</b>	<b>Fri 11/5/21</b>	<b>Thu 11/18/21</b>				
9		choose template	2 days	Fri 11/5/21	Mon 11/8/21				
10		add view for all users	7 days	Tue 11/9/21	Wed 11/17/21				
11		add forms	1 day	Thu 11/18/21	Thu 11/18/21				
12		<b>backend</b>	<b>13 days</b>	<b>Fri 11/19/21</b>	<b>Tue 12/7/21</b>	<b>4,8</b>			
13		write query	3 days	Fri 11/19/21	Tue 11/23/21				
14		test query	2 days	Wed 11/24/21	Thu 11/25/21				
15		link the query to the frontend	7 days	Wed 11/24/21	Thu 12/2/21	9,31			
16		test every page after linked to the database	3 days	Fri 12/3/21	Tue 12/7/21	51			
17		<b>testing</b>	<b>8 days</b>	<b>Fri 12/10/21</b>	<b>Tue 12/21/21</b>	<b>8,21</b>			
18		test all the web pages	4 days	Fri 12/10/21	Wed 12/15/21				
19		fix the errors and maintenance all the web pages	4 days	Thu 12/16/21	Tue 12/21/21	81			



Project: student attendance mana Date: Mon 1/3/22	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: student attendance mana Date: Mon 1/3/22	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	